



What happens if the vote passes, fails or splits?

*Two Votes
STM: Super Majority (2/3)
Ballot: Majority (50%)



Timeline

Statement of Interest submitted	April 4, 2017
Annual Town Meeting	April 30, 2018
Invitation to Feasibility by MSBA	December 12, 2018
Form Project Team (School Building Committee)	Spring 2019
Feasibility Phase	November 2019 to February 2021
Schematic Design phase	February 2021 to August 2021
Funding the Project (town-wide debt exclusion vote)	Fall 2021
Detailed Design	Fall 2021 to Fall 2022
Construction Begins	Fall 2022
Anticipated Construction Completion	Fall 2024